
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:04 PM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 368 Date: 22-Jun-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 652

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and mild

•Placed the concrete cylinders from the CCO 140 mockup pour on Monday in the water bath on Yerba
Buena Island. The top layer had finally set.
•The forms were stripped at the CCO 140 mockup site this morning. One worker Elias Pedola was there
for this operation and he was gone by 1100 hrs.
•The gap between the bottom of the support plate and the top of the SCC concrete has gotten to about 5 –
6 mm on the North plate and about 2 -3 mm on the South plate.
•By the afternoon I observed that there is a gap on the front side of the North plate as well. This means
that there is minimal bearing on the top of the concrete here. I discussed with Bob Kick the idea of using a
flowable grout to get into the void so there can be bearing. He said he would look into it.
•TEC’s for PE License renewal and safety boots
•Diary work
•Seismic Joint meeting minutes

Accrued 1 hour of overtime covering the Contractor's hours.
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